ID Task Name Duration 2007 2008 2009 2010 2011 2012 2013
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; Proposed Corrective Action Schedule 0 days A &3 Goals for Propsed New Schedule:
3 Level 1 Rsp - Sample Above Benchmark 60 days H 1. Reduce the need for Ecology Resources
4 Receive Sampling Results 0 days 9/3 i i i
s Inspect Al Facility Areas 10 days 2. Provide a clc_aar _path of compliance for permittees.
a. Get results indicating a problem
6 Id and Evaluate possible sources 2 wks |:| b. Take Actions & Complete Correcti_ve Action _
7 Evaluate need for additional sampling 2 wks |:| ¢. Sample to Ver_lfy Results of_Ad_aptlve Management Actions
8 Exising Operational Source Control BMP Evaluation 2 wks |:| d. Start next Action if results indicate problem
9 Id Additional Operational Source Control BMPs 2 wks |:| 3. Incentivize Permittees to stay at lowest level possible
10 Implement Additonal Sampling & BMPs w/in 30 days 30 days . . i i
o 4. Allow permittees to plan and budget for Corrective Actions and Funding
11 Complete a Level One Report - submit with next DMR 3 mons |:|
12
13 Level 2 Rsp - Two Samples Above Action Level 307 days —
14 Receive Sampling Results - 2 sampling events 6 mons
15 Inspect All Facility Areas 7 days
16 Id and Evaluate possible sources - site inspecton 7 days |]
17 Evaluate need for additional sampling 7 days |]
18 Exising Operational Source Control BMP Evaluation 7 days Use Stormwater |]
19 Investigate Additional Capital / Operational SC BMPs 180 days ’I\Eﬂc?l:]itj/éel:;r:tl_ocal
20 Implement Operational SC BMPs - w/in 90 day 90 days [:I
21 Implement Capital BMPs - w/in 6 mon - Manual or Local Eqv 9 mons ‘
22 Complete Level Two Report 60 days
23
24 Level 3 Rsp - 2 Samples > Action Level AFTER Level 2 CA Complete 600 days
25 Receive Sample Rslts - 4 Samples - Post Lv 2 Completion 12 mons
26 Conduct a Comprehensive Study 120 days
27 Id and Evaluate possible sources - site insp 6 mons |
28 Evaluate need for additional sampling 6 mons |
29 Exising Source Control BMP Evaluation 6 mons |
30 Investigate Capital and Operational BMPs - Manual or Local Eqv 6 mons ‘
31 Investigate all Treatment BMPs - Manual or Local Eqv 6 mons _J
32 Commplete a Level 3 Report & Submit to Ecology w/in 6 mon 0 mons +‘l3/23
33 Implement Plan 12 mons | |_|
34 —F
35 Level 4 Rsp - Two Samples Exceed Action Levels 510 days
36 Receive Sampling Results - after level 3 response 6 mons Work with
37 Prepare Engineering Report 120 days Feology
38 AKART Analysis 6 mons ‘
39 Water Quality Analysis 6 mons ‘
40 Sampling and Analysis Plan 6 mons ‘
41 QAPP 6 mons _J
42 Complete a Level 4 Report & Submit to Ecology w/in 6 mon 0 mons 1/24
43 Ecology Approval 30 days ﬁ
44 Implement Plan 12 mons v |
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